Project Planning Phase

Script-Controlled ACL - Restrict Record Access Based on Field Value

ServiceNow Platform

Project Title	Script-Controlled ACL - Restrict Record Access Based on Field Value
Platform	ServiceNow (Table, Roles, ACL)
Team Size	5 Members
Lab Duration	3 hrs
Phase	4. Project Planning Phase

Team Members

Member	Name	Role
Member 1	Swetha V	Team Lead
Member 2	Vaitheeshwari S	Requirements
Member 3	Swetha T	Table, Fields, Data
Member 4	Abinesh V	Users, Roles, ACL Scripts
Member 5	Anbuselvam M	Test and cases

1. Planning Overview

The complete lab is scheduled for **3 hours**. Work is divided across five members so that user/role setup, table creation, ACL creation, testing and documentation run in an organised order.

2. Milestones and Timeline

Milestone	Activity	Time	Owner
M1	Create user and roles (bb1 to bb4), assign roles	20 min	Member 4
M2	Create table u_institution_details and add fields	30 min	Member 3
M3	Create sample records (ECE, EEE, CSE)	15 min	Member 3
M4	Elevate security_admin; create READ ACL with script	30 min	Member 4
M5	Create CREATE, WRITE and DELETE ACLs	30 min	Member 4 + Member 3
M6	Impersonate users and test all scenarios	30 min	Member 5
M7	Final documentation and review	25 min	Member 5 + Member 1

Total planned time: 180 minutes (3 hours).

3. Task Assignment (RACI style)

Task	Member 1	Member 2	Member 3	Member 4	Member 5
Requirement gathering	R	R/A	C	C	I
User and role creation	I	I	C	R/A	I
Table and field creation	I	C	R/A	C	I
ACL creation and script	A	C	R	R	I
Testing	A	C	C	C	R
Documentation	A	R	C	C	R

R = Responsible, A = Accountable, C = Consulted, I = Informed

4. Team Roles and Responsibilities

Member	Name	Role
Member 1	[Name]	Team Lead / Project Manager
Member 2	[Name]	Business Analyst (Requirements)
Member 3	[Name]	ServiceNow Developer (Table, Fields, Data)
Member 4	[Name]	Security Engineer (Users, Roles, ACL Scripts)
Member 5	[Name]	QA Tester and Documentation Lead

5. Resources Required

- ServiceNow instance with admin access.
- Test user account (EEE User).
- Browser and screen-capture tool for screenshots.
- Shared folder or document for team collaboration.

6. Risk Management

Risk	Impact	Mitigation
security_admin role not elevated	Cannot create ACLs	Elevate role before starting M4
Wrong role assigned to user	Incorrect test results	Re-check user roles before testing
Locked out by ACL mistakes	Records not visible	Keep admin override enabled; test with admin
Time overrun	Incomplete deliverables	Follow milestone timings; Member 1 tracks progress
Instance downtime	Work stops	Keep notes and screenshots offline

7. Communication Plan

- Short check-in after every milestone.
- Issues shared in the team group chat immediately.
- Member 1 approves the final submission.

8. Deliverables

- Configured ServiceNow table, roles and four ACLs.
- Test evidence (screenshots for each verification).
- Seven phase-wise documents and final project report.